
Project No. 170-2875

List 21 Culvert Rehabilitation On I-395

[Structure Nos. 06731, 06732, 06703, and 06704]

Towns of Thompson and Montville
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Calendar days 0 7 14 21 28 35 42 49 56 63 70 77 84 91 98 105 112 119 126 133 140 147 154 161 168 175 182

Activity

1 Mobilization - Montville
2 Sed. Control System, Clear & Grub, Install TPCBC, and guiderail

3 Construct haul roads at inlets and outlets

4

Install temporary pavement widening, catch basins, relocate TPCBC and 

impact attenuators

5 De-water, clean/repair, pump standing water

6 Slipline 06731

7 De-water and grout

8

Repair spalls on endwalls,  and install protection at inlet and outlet of 

06731

9 Mobilize and stage shift to stucture 06732

10 De-water, clean/repair pipe, and pump standing water

11 Slipline 06732

12 De-water and grout

13

Repair spalls on endwalls, and install protection at inlet and outlet of  

06732 crack seal pavement (shoulder) above 06732 

14

Remove access roads, restore site and wetlands to existing conditions, and 

seed

15 Mobilization - Thompson
16 Sed. Control System, Clear & Grub, Install TPCBC, and guiderail

17 Construct haul roads for 06704

18 Slipline 06703 & 06704

19 De-water and grout

20 Install inlet and outlet protection at 06703 & 06704

21

Remove access roads, restore site and wetlands to existing conditions and 

seed

22 Demobilize (both sites)

Current Schedule

ADV: 12/11/13

BID: 1/8/14

AWD: 3/7/14

NTP: 4/21/14

2014 Construction Season

Date: 8/27/13

FALL SEEDING SEASON 8/15 - 10/15

X:\170_2875_2007\Highways\_All_Other_Data\Estimating\Semi-Final_Calendar_Days_Estimate


